



**#2 - 05/19/2010 03:54 PM - Takashi Takebayashi**

- Status changed from **Assigned** to **Resolved**

- % Done changed from 0 to 100

- Estimated time set to 2.50 h

5

**#3 - 05/19/2010 03:55 PM - Takashi Takebayashi**

- Target version changed from *Some distant future* to 0.0.6

**#4 - 05/19/2010 11:58 PM - Takashi Takebayashi**

[r46](#)

**#5 - 05/20/2010 10:40 AM - Takashi Takebayashi**

- Estimated time changed from 2.50 h to 3.00 h

**#6 - 05/20/2010 04:15 PM - Haru lida**

**#7 - 05/21/2010 12:10 AM - Takashi Takebayashi**

- Due date changed from 05/14/2010 to 05/23/2010

- Status changed from **Resolved** to **Reopen**

- % Done changed from 100 to 50

- Estimated time changed from 3.00 h to 4.00 h

Haru lida:

**#8 - 05/22/2010 12:47 PM - Takashi Takebayashi**

Haru lida:

**#9 - 05/22/2010 09:52 PM - Haru lida**

Takashi Takebayashi:

**#10 - 05/23/2010 12:29 AM - Takashi Takebayashi**

- Status changed from **Reopen** to **Closed**

- % Done changed from 50 to 100

#11 - 05/23/2010 12:30 AM - Takashi Takebayashi

- Estimated time changed from 4.00 h to 3.75 h